



# Project Schedule and Contact

<b>Plan Phase</b>	<b>When (Tentative)</b>	<b>Done</b>
Distribution of Mini-Survey	Fall 2023	✓
Review of Current Policy	January 2024	✓
Public Kick-off meeting	February 2024	✓
Existing Conditions	March thru May 2024	
Public Survey	Summer 2024	
Community Visioning and Issue Prioritization	June thru September 2024	
Development of Plan Chapters	October 2024 thru January 2026	
Natural Resources 12/24    Parks/Open Space 1/25    Cultural Resources 3/25    Transportation 4/25    Community Services 6/25 Economic Development 7/25    Energy Conservation 8/25    Land Use and Housing 9/25    Implementation Plan 12/25		
Municipal Outreach	February thru June 2026	
Comprehensive Plan	July thru August 2026	
Act 247 Review and Adoption	September or October 2026	

Check the ORPC Website regularly for updated project schedules, public meetings, meeting agendas and reports, and general information about the ORPC and its active subcommittees:

[www.chescoplanning.org/municorner/projects/oxfordregion/home.html](http://www.chescoplanning.org/municorner/projects/oxfordregion/home.html)

Mark Gallant – Lead Planner [mgallant@chesco.org](mailto:mgallant@chesco.org)



